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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: NEW FIRE STATION 108 PROJECT

CITY OF SANTA CLARITA AND SAUGUS AREA
APPROPRIATION ADJUSTMENT
AWARD CONSTRUCTION CONTRACT - SPECS. 6834; C.P. 70964
(FIFTH DISTRICT)
(3 VOTES)

JOINT RECOMMENDATION WITH THE FIRE CHIEF:

1.

Approve the $5,743,250 total project budget for the New Fire Station 108
project. '

Approve the appropriation adjustment to transfer $4,326,000 from the
Developer Fee Area Il Accumulated Capital Outlay Fund to the New Fire
Station 108 project, Capital Project 70964, to fully finance the proposed
project cost.

Award a construction contract in the amount of $3,442,000 to Morrissey
Construction for the New Fire Station 108 project, subject to the satisfactory
and timely completion by the contractor of the consultant services agreement
to prepare a baseline construction schedule for the project and receipt by the
County of acceptable Faithful Performance and Payment for Labor and
Materials Bonds and evidence of required contractor insurance.

“To Enrich Lives Through Effective And Caring Service”
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4. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable contract and bid specifications, whether the
contractor has satisfied the above conditions for contract award, and
authorize the Director of Public Works to execute the construction contract, in
the form previously approved by County Counsel, and to establish the
effective date of the construction contract if the Director of Public Works
determines that the above conditions have been satisfied.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow construction of the New Fire
Station 108 project to commence.

The proposed project, located at 28799 North Rock Canyon Drive, Santa Clarita,
California 91380, will provide fire protection and emergency medical services to a
rapidly growing region of the City of Santa Clarita and the adjoining County
unincorporated area of Saugus. The 5,000-square-foot community fire station consists
of a two-bay apparatus room, a reception office, a day room, a kitchen, an exercise
room, and dormitory quarters for six personnel.

On June 5, 2007, your Board authorized advertising for construction bids, and on
July 10, 2007, six bids were received. Morrissey Construction is the lowest responsible
bidder meeting the criteria adopted by your Board. Completion of the project is
scheduled for December 2008.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6) by improving efficiency, quality, and responsiveness of
County services to the communities and investing in public facilities.

FISCAL IMPACT/FINANCING

The recommended construction contract with Morrissey Construction is for $3,442,000.
In addition, the project budget contains 10 percent of the contract amount allocation for
change orders.
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The total project cost is $5,743,250, including plans, specifications, plan check,
construction, equipment, consultant services, miscellaneous expenditures, Civic Art,
and County services, which represents a decrease of $278,435 from the proposed
project budget of $6,021,685 as reported to your Board on June 5, 2007. The
recommended decrease is primarily due to a lower construction bid. The Project
Schedule and Budget Summary are shown in Attachment A.

Following your Board's approval of the attached appropriation adjustment
(Attachment C), sufficient funding will be available in Capital Project 70964 to complete
construction of the proposed project. There is no impact to net County cost.

Operational Financing

Following construction of the proposed New Fire Station 108, the Fire District
anticipates incurring one-time, start-up costs of $125,000 for furniture and other
equipment. Ongoing annual operating costs for a three-person engine company and
staff at the proposed New Fire Station 108 are estimated at $1,700,000. Any net
increases in ongoing costs of the new station, including utilities, will be absorbed by the
Fire District's operating budget following occupancy.

EACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard construction contract, in the form previously approved by County Counsel,
will be used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, Morrissey Construction is willing to consider Greater
Avenues for Independence Program/General Relief Opportunity for Work participants
for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.
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Morrissey Construction is in full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).

ENVIRONMENTAL DOCUMENTATION

On June 5, 2007, your Board certified the final Supplemental Environmental Impact
Report (SEIR) and adopted the Mitigation Monitoring Program as described in the final
SEIR for this project.

CONTRACTING PROCESS

On June 5, 2007, your Board adopted plans and specifications for the project at an
estimated $3,702,878 construction cost and instructed the Executive Officer to advertise
for construction bids. On July 10, 2007, six bids were received. Morrissey Construction
with a bid of $3,452,000 was the apparent lowest responsive and responsible bidder
meeting the criteria adopted by your Board. The bid results are summarized in
Attachment B.

As approved by your Board, a consultant services agreement was executed with
Morrissey Construction to prepare a baseline schedule for a $10,000 not-to-exceed fee.
The bid specifications provide that if the apparent lowest bidder fails to complete an
acceptable schedule, the Director of Public Works may return to your Board to
recommend that the bidder be determined nonresponsible and recommend awarding
the construction contract to the next lowest bidder, contingent on that bidder completing
a baseline schedule that conforms to the County's specifications. The cost of the
consultant agreement with Morrissey Construction will be subtracted from their total
lump sum bid as described in the Instructions to Bidders.

Morrissey Construction's Community Business Enterprises participation data
(28 percent) and 3-year contracting history are on file with the Department of Public
Works (Public Works).

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the Doing Business with Us website.

IMPACT ON CURRENT SERVICE R PROJECT
There will be no negative impact on current County services or projects during or after

construction of the proposed project. Upon completion of the New Fire Station 108, the
Fire District will be able to better meet the fire protection and emergency medical needs
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of the growing constituency in the City of Santa Clarita and the adjoining County
unincorporated area of Saugus.

CONCLUSION

Upon approval of the recommendations, please forward an adopted, stamped copy of
the Board letter to my office, one to the Department of Public Works and one the
Fire Department.

17
7

Respectfully submitted,
e

e
WILLIAM T FUJIOKA P. MICHAEL FREEMAN

Chief Executive Officer Fire Chief

WTF:DLW:DL
JSE:DJT:SW:zu

Attachments (3)

c: Auditor-Controller
County Counsel
Office of Affirmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)
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NEW FIRE STATION 108 PROJECT
CITY OF SANTA CLARITA AND SAUGUS AREA
AWARD CONSTRUCTION CONTRACT

SPECS. 6834 ; C.P. 70964

. PROJECT SCHEDULE

Scheduled Completion

Project Activity Date

Project Needs Assessment 04/12/00*
Project Feasibility and Program 10/09/00
Design

Construction Document Submittal 01/02/07*

Jurisdictional Approval 05/29/07*
Construction Bid and Award 09/04/07
Construction

Substantial Completion 08/29/08

Project Acceptance 12/02/08

* Indicates completed activity
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Il. PROJECT BUDGET SUMMARY

Proposed Impact of | Revised
Project this Project
Budget Action Budget
Land Acquisition 0
Construction
(a) Base Construction $ 3,702,878|($ 250,878);$ 3,452,000
(b) Change Order (10 percent) $ 370,288($ 25,088)|$ 345,200
(c) Civic Art $ 40,900 ($ 2,469)$ 38,431
Subtotall $ 4,114,066 |($ 278,435)|$ 3,835,631
Equipment
(a) Telecommunications $ 155,000 $ 155,000
(b) Utilities Connections $ 80,000 $ 80,000
Subtotall$ 235,000 0 $ 235,000
Design
Construction Administration $ 96,601 0 $ 96,601
Consultant Services $ 135,640 0 $ 135,640
Other Expenditures $ 90,000 0 $ 90,000
Jurisdictional Review and Plan Check $ 23,940 0 3 23,940
County Services $ 623,411 0 $ 623,411
Prior Expenditures $ 703,027 0 $ 703,027
TOTAL|$ 6,021,685 (|($ 278,435)|$ 5,743,250
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NEW FIRE STATION 108 PROJECT
CITY OF SANTA CLARITA AND SAUGUS AREA
AWARD CONSTRUCTION CONTRACT - SPECS. 6834; C.P. 70964

The project includes construction of a new 5,000-square-foot community fire station,
which consists of a two-bay apparatus room, a reception office, a day room, a kitchen,
an exercise room, and dormitory quarters for six shift personnel.

Bid Opening Date: July 10, 2007
Bid Summary:

Bidder Total Lump Sum Bid
1. Morrissey Construction $ 3,452,000

2. Segovia Construction $ 3,542,000

3. Gonzales Construction $ 3,775,112

4. Morillo Construction Inc. $ 3,786,000

5. (G-2000 Construction $ 3,900,000

6. FEIl Enterprises $ 5,993,000

Financial Information:

The Department of Public Works' fair construction cost estimate was $3,702,878.

The contract will be issued to Morrissey Construction for $3,442,000 ($3,452,000 base
lump sum bid, minus $10,000 consultant services agreement previously awarded to
Morrissey Construction for preparing a baseline construction schedule).



76R 352M 11/83

BOARD OF
SUPERVISORS
OFFICIAL COPY

COUNTY OF LOS ANGELES i
REQUEST FOR APPROPRIATION ADJUSTMENT Re > 390-04

DEPARTMENT OF FIRE

Bug. 20 xpox 2007

AUDITOR-CONTROLLER.

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO
ACCOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR

ADJUSTMENT REQUESTED AND REASONS THEREFOR

ACTION.

3—Votes
Year 2007-08

Fiscal

SOURCES:

FIRE-Developer Fee Area II ACO
Services & Supplies
DA8-FR-2000-50202

54,326,000

FIRE-Capital Project ACO
Operating Transfer In
J13-CP-96-9919-65033-70964
$4,326,000

Summary Total:
Sources: $8,652,000

USES:

FIRE-Developer Fee Area II ACO
Operating Transfer Out
DA8-FR-6100-50202

54,326,000

FIRE-Capital Project ACO
Fire Station 108-New Station
Building & Improvements
J313-CP-6014-65033-70964
$4,326,000

Uses: $8,652,000

This appropriation adjustment is necessary to fund the construction cost for

the Fire Station 108-New Fire Station projecﬁ;uz}

SNMAL UM 21b

Theresa Barrera, Assistant Chief FMD

CHIEF ADMINISTRATIVE OFFICER'S REPORT

ADOPTED

BOARD OF SUPERVISORS

. #38 SEP 0 4 2007

;W j : Rl
SACHI A. HAMAI

EXECUTIVE OFFICER

REFERRED TO THE CHIEF ACTION

APPROVED AS REQUESTED AS REVISED

ADMINISTRATIVE OFFICER FOR—

I/ RECOMMENDATION

#%V§V3?;I&J? 19 d»va”‘TikzZif”

AUDITOR-CONTROLLER BY ol T ey
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( ) / CHYER-ADMINISTRATIVE OFFICER
APPR D (AS REVISED): 19

BOARD OF SUPERVISORS

BY

DEPUTY COUNTY CLERK

SEND 6 COPIES TO THE AUDITOR-CONTROLLER





